



Southern New Jersey to Philadelphia Mass Transit Alternatives Analysis Project Schedule



Task Name	2007	2008				2009	
	4th Qtr.	1st Qtr.	2nd Qtr.	3rd Qtr.	4th Qtr.	1st Qtr.	2nd Qtr.
Public Outreach & Agency Coordination							
Review Existing Conditions							
Purpose and Need Statement							
Travel Demand Forecasting							
Definition of Transportation Alternatives							
Conceptual Engineering & Cost Estimates							
Evaluate Alternatives							
Select Locally Preferred Alternative							
Financial Planning							
Application to FTA for Entry into Preliminary Engineering							
Implementation Plan / Next Steps							